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ÖZET 

İNŞAAT SEKTÖRÜNDE ÇALIŞAN BEYAZ YAKALILARIN 

ÇEVİK PROJE YÖNETİMİ ALGILARININ ÖLÇÜLMESİ 

Rumeysa Nur Türkmenoğlu 

Son yıllarda oldukça popüler olan Çevik Proje Yönetimi, 1990'lı yıllarda bilişim 

teknolojileri projelerinin başarısız olması sonucu ortaya çıkan bir kavramdır. Bu 

başarısızlıkların temel nedeni, proje sonuçlarını önceden görememek, proje bitmeden hedefleri 

test edip duruma göre değiştirememek ve projedeki bazı krizlere çözüm bulamamaktır. Bu 

sorunların üstesinden gelmek için geleneksel proje yönetimi yaklaşımlarından farklı bir 

tekniğin uygulanması gerekmektedir. Mühendislik endüstrisi, özellikle gereksinimlerin 

toplanması ve şartnamelerin toplanması sırasında projenin ilk aşamalarında alternatif tasarım 

seçeneklerini analiz etmek ve araştırmak için tasarım sürecinde yinelemelerin faydalarını fark 

etmiştir. Geleneksel yöntemlerin kullanıldığı projelerde analiz ve tasarım süreci uzun 

sürmektedir. Bu süre içerisinde projenin tüm gereksinimleri öngörülmektedir. Süreç içerisinde 

müşteri ile iletişim çok az olduğu için ürün müşteri ihtiyaçlarını karşılayamamaktadır. Projenin 

yürütülmesi sırasında yapılacak değişiklikler daha sonra tanınır. Tüm bu nedenlerle geleneksel 

yöntemler başarısız olabilir. Bu nedenle inşaat sektöründe çevik proje yönetimi kavramı git 

gide ön çıkmaktadır. Bu çalışma ise inşaat sektöründe çalışan beyaz yakalıların çevik proje 

yönetimi algılarının ölçülmesini amaçlamaktadır. Çalışma kapsamında yapılan araştırma 

neticesinde nitel ve nicel bulgular elde edilmiş; bu bulgular doğrultusunda inşaat sektörüne 

önerilerde bulunulmuştur. 
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ABSTRACT 

MEASURING THE AGILE PROJECT MANAGEMENT 

PERCEPTIONS OF WHITE COLLAR WORKING IN THE 

CONSTRUCTION SECTOR 

Rumeysa Nur Türkmenoğlu 

Agile Project Management, which has been extremely popular in recent years, is a 

concept that emerged because of the failure of information technology projects in the 1990s. 

The main reason for these failures is not being able to foresee the project results, not being 

able to evaluate and change the targets before the project is finished, and not finding a solution 

to some bottlenecks in the project. To overcome these problems, it is necessary to apply a 

different technique from traditional project management approaches. The engineering industry 

has recognized the benefits of iteration in the design process to analyse and explore alternative 

design options during the preliminary stages of the project, especially during requirements 

gathering and specification collection. The analysis and process take a long time in projects 

where traditional methods are used. During this period, all the requirements of the project are 

foreseen. Since there is little communication with the customer during the process, the product 

cannot meet the customer's needs. Changes to be made during the execution of the project are 

recognized later. For all these reasons, traditional methods can fail. For this reason, the concept 

of agile project management in the construction industry is increasingly coming to the fore. 

This study aims to measure the agile project management perceptions of white-collar workers 

working in the construction sector. As a result of the research conducted within the scope of 

the study, qualitative and quantitative findings were obtained; In line with these findings, 

suggestions were made to the construction industry. 
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