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ÖZET 

GELIŞMEKTE OLAN ÜLKELERDE INŞAAT SEKTÖRÜNDE YALIN DÜŞÜNCE 

VE ARAÇLARININ UYGULANMASI VE YÜRÜTÜLMESININ INCELENMESI 

 

Masa MutaweOdeh 

Filistin, inşaat sektörü ile ilgili birçok sorunla karşı karşıyadır; maliyet, zaman aşımı, 

performans kalitesi ve yönetim gibi konular. Bu sorunlarla başa çıkmak için, bu tür 

problemleri çözmek için yeni bir yaklaşım olan azaltmalı yönetim prensiplerine 

başvurulmalıdır. 

Bu çalışma, gelişmekte olan bir ülke olan Filistin'de, azaltmalı düşünce ve araçların 

uygulanması ve yürütülmesini etkileyen engelleri ve bunların yapı siteleriyle ilgili atık 

üzerindeki etkisini araştırmayı amaçlamaktadır. Bu amaçla, inşaat şirketleri, mühendisler, 

inşaat işçileri ve Ramallah endüstriyel başkentinde ve Nablus'ta uzman kişiler tarafından 

doldurulan bir anket kullanılmıştır. Toplanan örneklem 91 yanıt içermektedir. Bu yanıtların 

SPSS yazılımında uygulanmasıyla sonuçlar 1- Prensip bileşeni analizi, 2- güvenilirlik 

analizi, 3- çoklu regresyon ve korelasyon analizi ve 4- bağlantı ve korelasyon ölçüsü yoluyla 

bulunmaktadır. 
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Sonuç, planlama ve yönetim konularının azaltmalı yönetim prensiplerinin başarıyla 

uygulanmasında önemli bir etkiye sahip olduğunu göstermektedir. CC = + 0.167 * C1 

formülü ile, C1 planlama ve yönetim bileşeni iken CC çekirdek kavramdır. 

Bu çalışma, inşaat şirketleri ve üniversitelerde bu müfredatlarla ilgili sürekli gelişime devam 

etmeleri ve projelerinde LCM'yi uygulamaları konusunda öneriler sunmaktadır, böylece 

yönetim sorunları üzerinde üstesinden gelinir. 

Anahtar kelimeler: inşaat projeleri, Görsel yönetim, planlama ve yönetim. 
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ABSTRACT 

EXAMINING THE IMPLEMENTATION AND EXECUTION OF LEAN 

THINKING AND TOOLS IN CONSTRUCTION SECTOR IN DEVELOPING 

COUNTRIES 

 

Masa MutaweOdeh 

Palestine faces many issues within the construction sector, including cost, time 

overrun, performance quality, and management. To deal with these issues, the industry must 

adopt lean management principles as the new approach to solving such problems.  

 The study aims to investigate the obstacles that impact the execution of lean thinking 

and tools in Palestine as a developing country and its impact on waste related to construction 

sites through a questioner which filled out by the target sample of construction companies, 

engineers, construction workers and expertise in Ramallah the industrial capital and Nablus. 

The collected sample was 91 responses. These responses are applied in SPSS software to 

find results through 1- principle component analysis, 2- reliability analysis, 3- multiple 

regression and correlation analysis, and 4- measure for association and correlation. 

The result shows that Planning and management issues significantly affect the 

execution of lean management approaches successfully. With the formula of CC= +0.167 

*C1. Where C1 is the planning and management component, and CC is the core concept. 
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This study recommends that the construction companies and the education system 

regarding these university curriculums must keep continuous improvement related to the 

knowledge regarding lean construction management approaches, and apply LCM in their 

projects, to overcome the management issues. 

Keywords:  lean construction management, construction projects, Just In Time, Visual 

Management, planning, and management. 

 

 

  


